Minutes of SAGE-IIl Meeting at WFF, 29Feb00

Attendees: David Lassiter, Jeanette Smolinski, Debbie Dukes, Nick Jansen, Alan T Schonbrunner, Ron

Streich

The next meeting is scheduled for Tuesday, 7 March at WFF starting at 9:00am. Sudha Natarajana
and Mike Cisewski from LaRC will be on-site at WFF from 9:00am and will leave at 3:30pm, or earlier
if business is completed.

rrrxexeekk NOTE - Please report errors/omissions to David Lassiter ***xxxxxx

SUMMARY

SAFS and Scheduling appear to be in good shape. Data cables are lacking from 7.3m system to AWOTS,
completion date TBD depending on work load. Consensus is that current configuration is a "series of work-
around's". ATS and hardware upgrades are "nearly done", thus needs to be expedited. The group would
like to have specific test plans and dates. The ICD needs another round of review. A date of 1May00 was
proposed for the earliest formal testing, based on MRR minus 2 months.

CONTACTS

WEFE POC's for the SAGE-III Project Team (LaRC MOC):

Alan Selser 757 824-1472 Alan.R.Selser.1@gsfc.nasa.gov

Alan T Schonbrunner 757 824-2375 Alan.T.Schonbrunner.1@gsfc.nasa.gov
Dave Davis 757 824-1444 David.L.Davis.1@gsfc.nasa.gov

David Lassiter 757-824-2173 David.J.Lassiter.1@gsfc.nasa.gov
Dawna Marr 757 824-1302 Dawna-Marie.Marr.1@gsfc.nasa.gov

Debbie Dukes
Garry Fisher

757 824-2186
757 824-1661

757 824-1852
757 824-1512
757-824-1461

Hayden Gordon
Jeanette Smolinski
Jim Hendrickson

Nick Jansen
Ron Streich

Susan K Semancik

757-824-1000
757 824-2191
757 824-1655

SAGE-IlIl POC's at other Centers:

Sudha Natarajana

Mike Cisewski 757-864-1861
John Grassel (301) 805-3167
Carl Smith 301-286-8132

757-864-6865

Mission Set Database is located at:

http://css.atsc.allied.com/csdb/
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ACTIONS ITEMS

David Lassiter (ASAP)

1) Add Debbie Dukes to distribution list - Provide ICD and other documentation to Nick - Get
ATS/Status information from Jeff Dorman; establish due date for completion of 7.3m node and
receiver node, and "feed through" of schedule/ephemeris from Master to 7.3m node.

2) Get hardware status from Garry Fisher re: multicouplers and 1366A cards for 1301B RF switch -
Find answers for following questions:

- At what point after launch do we pick up data?
What are our responsibilities for LEOP?
Is FDF involved for ephemeris?
What is lead time for introducing config changes to CCB?
Who is CSR for SAGE-III (if any)?
3) Send PTP Desktop & SAGE-III sim data to Bruno
4) Bird dog resolution of MCS error on PTP - Provide test objectives to Nick

5) Provide test plans and dates for group review
Ron Streich
6) Provide Cable drawings to Bruno (by end of this week)

7) Contact Bobby Wessels re: 6000' 50 ohm cable (immediately)

Nick Jansen (ASAP)
8) Provide block diagram of data flow from 7.3m antenna to PTP
9) Inquire within CSOC who writes NOSP or MOSP

Bruno Schonbrunner
10) Provide approximate completion date for cables (once drawings are received from Ron)
11) Install/review PTP desktops (provided by David)

Debbie Dukes
12) Provide feedback on test dates (provided by David)

<end>
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